23-04-20-144

RESOLUTION

AUTHORIZING CHANGE ORDER #1/FINAL CHANGE ORDER DECREASING
THE CONTRACT PRICE FROM $604,936.80 TO $541,886.72 A DECREASE OF
10.4% OR $63,050.08, AUTHORIZING ACCEPTANCE OF THE PROJECT,
RELEASE OF THE PERFORMANCE BOND, ACCEPTANCE OF THE
MAINTENANCE BOND, AND FINAL PAYMENT TO ADG CONTRACTING
CORP. T/A CROSSROADS PAVING (386 SOUTH STREET, SUITE 169, NEWARK,
NJ 07105) FOR THE 2021-1 ROADWAY IMPROVEMENT PROJECT, ENTIRE
LENGTHS OF FIELD STREET, GRAND BOULEVARD, MANVILLE
BOULEVARD, RIHA STREET, AND WOODROW AVENUE, FUNDED THROUGH
THE 2021 CAPITAL ROAD FUND

WHEREAS, the Township of Bridgewater and Crossroads Paving entered into a contract
for the road repaving and incidental improvements to Field Street, Grand Boulevard,
Manville Boulevard, Riha Street and Woodrow Avenue, as the 2021-1 Roadway
Improvement Project; and

WHEREAS, there is Change Order #1 decreasing the contract price from $604,936.80 to
$541,886.72, which was a 10.4% decrease in the amount of $63,050.08 to the contract
amount based on an adjustment of estimated quantities to match as-built quantities; and

WHEREAS, the aforesaid modification necessitates a change order to reflect the actual
contract amount, which change order is permissible under the Local Public Contracts Law
and the Local Government Services regulations with respect to the same; and

WHEREAS, William H. Burr, IV, Township Engineer, recommends authorizing Change
Order #1, Accepting the Project, Releasing the Performance Guarantee and accepting the
Maintenance Bond; and

WHEREAS, Christopher M. Corsini, Township Attorney, has reviewed the Township
Engineer’s memo of completion, Executive Summary, Maintenance Bond, Change Order
#1, and Affidavit of No Liens, and has found all of same to be satisfactory; and

WHEREAS, the contractor has submitted to the Township an “Affidavit of No Liens”
confirming that all indebtedness associated with this project has been satisfied; and

NOW, THEREFORE, BE IT RESOLVED, by the Township Council of the Township of
Bridgewater, in the County of Somerset and State of New Jersey as follows:

1. It hereby acknowledges that this project has been satisfactorily completed, accepts
same and, accordingly, releases Performance and Payment Bond No. (FP0025307) in
the amount of $604,936.80 from First Indemnity of America Insurance Company.

2. It authorizes the appropriate municipal officials to pay the balance due on the final
contract which is hereby accepts, and which has resulted in an adjusted contract
amount of $541,886.72.



3. It hereby accepts Maintenance Bond (FP0025307M), in the sum of $81,283.01
issued by First Indemnity of America Insurance Company.

4. 1t hereby directs Linda Doyle, Township Clerk, to transmit certified copies of this
resolution to the Rose Witt, Qualified Purchasing Agent, Joseph Sarno, Chief
Finance Officer on behalf of Holman Frenia Allison, P.C., William H. Burr, 1V,
Township Engineer, Pennoni Associates Inc., and Crossroads Paving.
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Adopted: April 20, 2023



23-04-20-145

RESOLUTION

AUTHORIZING CHANGE ORDER #1/FINAL CHANGE ORDER DECREASING
THE CONTRACT PRICE FROM $1,119,062.80 TO $890,589.55 A DECREASE OF
20.42% OR $228,473.25, AUTHORIZING ACCEPTANCE OF THE PROJECT,
RELEASE OF THE PERFORMANCE BOND, ACCEPTANCE OF THE
MAINTENANCE BOND, AND FINAL PAYMENT TO ADG CONTRACTING
CORP. T/A CROSSROADS PAVING (386 SOUTH STREET, SUITE 169, NEWARK,
NJ 07105) FOR THE 2021-3 ROADWAY IMPROVEMENT PROJECT, ENTIRE
LENGTHS OF BURNING BUSH ROAD, CAMELOT DRIVE, FALCON COURT,
MOUNTAINVIEW AVENUE, RED LION WAY, ST. GEORGE ROAD, AND
VICTOR STREET (MOUNTAINVIEW AVENUE TO BYRD AVENUE), FUNDED
THROUGH THE 2021 CAPITAL ROAD FUND

WHEREAS, the Township of Bridgewater and Crossroads Paving entered into a contract
for the road repaving and incidental improvements to the entire lengths of Burning Bush
Road, Camelot Drive, Falcon Court, Mountainview Avenue, Red Lion Way, St. George
Road, and Victor Street (Mountainview Avenue to Byrd Avenue), as the 2021-3 Roadway
Improvement Project; and

WHEREAS, there is Change Order #1 decreasing the contract price from $1,119,062.80 to
$890,589.55, which was a 20.42% decrease in the amount of $228,473.25 to the contract
amount based on an adjustment of estimated quantities to match as-built quantities; and

WHEREAS, the aforesaid modification necessitates a change order to reflect the actual
contract amount, which change order is permissible under the Local Public Contracts Law
and the Local Government Services regulations with respect to the same; and

WHEREAS, William H. Burr, IV, Township Engineer, recommends authorizing Change
Order #1, Accepting the Project, Releasing the Performance Guarantee and accepting the
Maintenance Bond; and

WHEREAS, Christopher M. Corsini, Township Attorney, has reviewed the Township
Engineer’s memo of completion, Executive Summary, Maintenance Bond, Change Order
#1, and Affidavit of No Liens, and has found all of same to be satisfactory; and

WHEREAS, the contractor has submitted to the Township an “Affidavit of No Liens”
confirming that all indebtedness associated with this project has been satisfied; and

NOW, THEREFORE, BE IT RESOLVED, by the Township Council of the Township of
Bridgewater, in the County of Somerset and State of New Jersey as follows:

1. It hereby acknowledges that this project has been satisfactorily completed, accepts
same and, accordingly, releases Performance and Payment Bond No. (FP0025353) in
the amount of $1,119,062.80 from First Indemnity of America Insurance Company.

2. It authorizes the appropriate municipal officials to pay the balance due on the final
contract which is hereby accepts, and which has resulted in an adjusted contract
amount of $890,589.55.



3. It hereby accepts Maintenance Bond (FP0025353M), in the sum of $133,588.43
issued by First Indemnity of America Insurance Company.

4. 1t hereby directs Linda Doyle, Township Clerk, to transmit certified copies of this
resolution to the Rose Witt, Qualified Purchasing Agent, Joseph Sarno, Chief
Finance Officer on behalf of Holman Frenia Allison, P.C., William H. Burr, 1V,
Township Engineer, Colliers Engineering & Design, and Crossroads Paving.
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23-04-20-146

RESOLUTION

AUTHORIZING CHANGE ORDER NO. 1 TO THE CONSTRUCTION CONTRACT
INCREASING THE CONTRACT PRICE BY THE SUM OF $110,424.89 FOR THE
STONY BROOK DRIVE IMPROVEMENT PROJECT - SECTIONS | & Il WITH
ADG CONTRACTING CORP. T/A CROSSROADS PAVING (386 SOUTH STREET,
SUITE 169, NEWARK, NJ 07105) FROM THE CONTRACT PRICE OF
$1,067,014.92 TO $1,177,439.81 FUNDED THROUGH THE 2022 CAPITAL BOND

WHEREAS, the Township of Bridgewater and ADG Contracting Corp. T/A Crossroads
Paving entered into a Contract for the Stony Brook Drive Improvement Project Sections | &
Il; and

WHEREAS, William H. Burr, 1V, P.E., Township Engineer, recommends that Change
Order No. 1 be processed at this time for additional contract quantities and Supplemental
work items. The additional contract quantities include concrete curbing, sidewalks, and
driveway aprons which were determined to require replacement during construction
operations. The Supplemental items include the replacement of a Belgium Block driveway
apron, some split rail fencing to safeguard pedestrians from a sidewalk hazard, hazardous
tree removals, and unforeseen work related to storm drainage repairs within two Township
drainage easements and also Sanitary Sewer repairs within and outside the roadway limits;
and

WHEREAS, based on the recommendations of William H. Burr, 1V, P.E., Township
Engineer, Change Order No. 1 increases the contract price in the amount of $110,424.89;
and

WHEREAS, the following is a summary of the Contract Price and Change of Scope:

Original Contract Amount $1,067,014.92
Change Order No. 1 Amount $ 110,424.89
New Contract Amount $1,177,439.81

WHEREAS, William H. Burr, 1V, P.E., Township Engineer, recommends that Change
Order No. 1 be accepted and authorized, subject to legal review of the required documents;
and

WHEREAS, the aforesaid modification necessitates a change order to reflect the actual
contract amount, which change order is permissible under the Local Public Contracts Law
and the Local Government Services regulations with respect to the same; and

WHEREAS, William H. Burr, IV, P.E., Township Engineer, submitted Change Order No.
1; and

WHEREAS, Joseph Sarno, Chief Finance Officer on behalf of Holman Frenia Allison, P.C.
Certified the Availability of Funds for the increase and Change Order No. 1.



NOW, THEREFORE, BE IT RESOLVED, by the Township Council of the Township of
Bridgewater, in the County of Somerset and State of New Jersey as follows:

1. It authorizes and accepts Change Order No. 1 to the Construction Contract with
ADG Contracting Corp. T/A Crossroads Paving for the Construction for
Improvements to the Stony Brook Drive Improvement Project Sections | & II; to
increase the contract price in the amount of $110,424.89, so that the contract
price after Change Order No. 1 is $1,177,439.81.

2. It authorizes the increase in the amount of $110,424.89 to ADG Contracting
Corp. T/A Crossroads Paving and authorizes the appropriate municipal officials
to increase the sum of $110,424.89 when the appropriate Request for Payment is
submitted and approved by the Township Engineer.

3. It hereby directs the Township Clerk, Linda Doyle to transmit certified copies of
this resolution to the Township QPA, Rose Witt, Joseph Sarno, Chief Finance
Officer on behalf of Holman Frenia Allison, P.C., Township Engineer, William
H. Burr, and ADG Contracting Corp. T/A Crossroads Paving.
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